



Guam SOLID WASTE RECEIVER



Road to Receivership

- The Court begins monthly status hearings and site visits
- March 17, 2008 District Court of Guam appoints Receiver citing:
 - Historical lack of commitment by Guam's leaders
 - The actions that had been undertaken by the Government of Guam were only those "spurred by this court's orders"
 - The Court concluded that "problem of a highly dysfunctional, largely mismanaged, overly bureaucratic, and politically charged solid waste system is beyond correction by

CONSULTANTS



Guam SOLID WASTE RECEIVER





What the Receiver Found


- Demoralized workers with deplorable working conditions
- Ordot Dump rapidly running out of space
 - Poorly managed
 - Fires a common occurrence
 - Odors and swarming insects menacing its neighbors
- Virtually no working equipment
 - The limited amount of equipment that could have been put to work was out of commission due to the need for minor repairs
 - The equipment repair shop had no roof (blown off by a storm a few years




Rental companies would not allow GovGuam employees to operate their equipment forcing Solid Waste to also pay for private sector equipment operators and idling capable GovGuam workers


























Guam SOLID WASTE RECEIVER

What the Receiver Found

- The Solid Waste Building and the Residential Transfer Stations were surrounded by illegally dumped waste
- Procurement problems and dysfunctional computer systems hampered any effort to address equipment and facility issues
- 4,000 residential customers receiving service without paying
- Most large commercial customers and GovGuam customer accounts were severely delinquent
- No accurate way to tie billing to the address receiving service
- Residential set outs were a mess, creating health and worker safety issues



No Recycling by Solid Waste

Major bridge and roadway issues on Route 4 – the primary access to the new landfill site at Layon



Guam SOLID WASTE RECEIVER


Serious Health Hazards Surround **SWMD** Building




- Leaking drums
- Scrapped cars and school buses
- Piles of tires
- Conditions hazardous to customers and staff

























































Guam SOLID WASTE RECEIVER

The Environmental Closure of the Ordot Dump

- Brown and Caldwell awarded the contract for design
 - Extensive environmental investigation was undertaken
 - Necessary systems were identified
 - The needed systems were designed and bid for
- Black Construction was awarded the construction contract





